
Construction loan draw schedule
Yellow cells are inputs. The example is a made-up project: one planned draw per month from its pro forma, interest included.

Free from proformakit.com, where the same template runs online

Draw Date Amount Status

Funded and 

submitted to date Loan left Loan

Draw 1 Aug 15, 2026 $650,542 Funded $650,542 $9,000,807 Construction loan amount $9,651,349

Draw 2 Sep 15, 2026 $1,129,595 Funded $1,780,137 $7,871,212

Draw 3 Oct 15, 2026 $1,203,174 Funded $2,983,311 $6,668,038 Summary

Draw 4 Nov 15, 2026 $1,210,694 Submitted $4,194,005 $5,457,344 Funded $2,983,311

Draw 5 Dec 15, 2026 $1,151,742 Planned $4,194,005 $5,457,344 Submitted, waiting on the lender $1,210,694

Draw 6 Jan 15, 2027 $1,033,928 Planned $4,194,005 $5,457,344 Planned, not yet requested $5,457,344

Draw 7 Feb 15, 2027 $871,959 Planned $4,194,005 $5,457,344 Loan left after funded and submitted $5,457,344

Draw 8 Mar 15, 2027 $685,879 Planned $4,194,005 $5,457,344 Planned draws beyond what is left $0

Draw 9 Apr 15, 2027 $498,633 Planned $4,194,005 $5,457,344

Draw 10 May 15, 2027 $333,321 Planned $4,194,005 $5,457,344 Check OK

Draw 11 Jun 15, 2027 $210,390 Planned $4,194,005 $5,457,344

Draw 12 Jul 15, 2027 $145,188 Planned $4,194,005 $5,457,344

Draw 13 Aug 15, 2027 $57,031 Planned $4,194,005 $5,457,344

Draw 14 Sep 15, 2027 $57,388 Planned $4,194,005 $5,457,344

Draw 15 Oct 15, 2027 $57,747 Planned $4,194,005 $5,457,344

Draw 16 Nov 15, 2027 $58,107 Planned $4,194,005 $5,457,344

Draw 17 Dec 15, 2027 $58,471 Planned $4,194,005 $5,457,344

Draw 18 Jan 15, 2028 $58,836 Planned $4,194,005 $5,457,344

Draw 19 Feb 15, 2028 $59,204 Planned $4,194,005 $5,457,344

Draw 20 Mar 15, 2028 $59,574 Planned $4,194,005 $5,457,344

Draw 21 Apr 15, 2028 $59,946 Planned $4,194,005 $5,457,344
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