Construction draw request
Costs to date by budget line, less the equity paid in and earlier draws, is what this draw asks for. Yellow cells are inputs; send it with the invoices, lien waivers and photos.

Free from proformakit.com, where the same template runs online

Project Pecan Row Apartments (example)

Draw Draw 4

Period ending Nov 15, 2026

Budget line Budget Costs to date % complete Balance to finish

Land & acquisition $2,400,000 $2,400,000 100.0% SO

Hard costs $9,600,000 S$5,858,564 61.0% $3,741,436

Soft costs $1,450,000 $805,556 55.6% $644,444

Contingency $480,000 $292,928 61.0% $187,072

Financing & interest $918,230 $33,837 3.7% $884,393
SO
S0
SO
S0
SO

Total $14,848,230 $9,390,885 63.2% $5,457,345

This draw

Total costs to date $9,390,885

Less equity paid in $5,196,880

Less earlier draws $2,983,311

Amount requested this draw $1,210,694
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